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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604703F Aeromedical Systems Development 652866

. FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost

COST ($in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete

652866 Aeromedical/Casualty Care Systems Dev 3,338 7,027 5,929 2,040 2,036 2,225 2,317 | Continuing TBD
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A.Mission Description

The Program Element provides tactical, strategic aeromedical evacuation systems, automated information systems, and medical treatment equipment to meet unique Air
Force medical readiness and operational requirements.

(U) EY 1999 ($in Thousands)

(V) $759 Spinal Cord Injury Transport System (SCITS) - Continued DT& E and EMD.

(U) %119 Chemical Hardened Air Transportable Hospital/Chemically Hardened Air Management Plant (CHATH/CHAMP) - Provided technical support
for production and initial fielding to many bases world wide.

V) s704 Theater Medical Information Program-Air Force (TMIP-AF)-Awarded EMD integration contract to design and develop a prototype, and
conducted devel opment tests for the Expeditionary Medical Support (EMEDS) air transportable hospital.

(U) 915 Patient Loading System (PLS) - Provided technical support for production, 10C, and FOC.

V) $424 Aeromedical Systems Analysis - Conducted foundational studies and analyses, requirements analyses, and product demonstrations to meet
operational needs, and defined acquisition strategies and baselines for potential system solutionsto Air Force Medical Service materiel needs
identified through the Air Force Surgeon General's modernization planning process. Prepared RFP for Advanced Hybrid Oxygen
System-Medical (AHOS-M).

(V) $1,317 Provided support for the Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.
Initiated transition from research and explored potential technologies for EMD of AHOS-M.

(U) $3,338 Total

(U) EY 2000 ($in Thousands

(U) $500 SCITS - Complete DT&E, conduct OT&E, and continue EMD.

V) $344 CHATH/CHAMP -Technical support for production.

V) %717 TMIP-AF - Award EMD integration contract to design and devel op a prototype, and conduct development and operational tests for the AF-TMIP
Global AlSinfrastructure, including communications and security upgrades. Integrate TMIP Program Management Office (PMO),
an ACAT | program, software delivery and conduct OT& E in conjunction with the TMIP-PMO.
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(U) A.Mission Description Continued
(U) EY_ 2000 ($in Thousands) Continued

(U) $3,057
(U) $365
(U) $2,044

(U) $7,027

Deployable Oxygen System (DOS) -Conduct risk analysis and complete market analysisin preparation for RFP release 2nd Qtr FY00. Award
EMD contract 4th Qtr.

Aeromedical Systems Analysis - Conduct foundational studies and analyses, requirements analyses, and product demonstrations to meset
operational needs, and define acquisition strategies and baselines for potential system solutionsto Air Force Medical Service materiel needs.
Provide support for the Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor. Begin
transition from research and explore potential technologies for future EMD efforts.

Total

(U) EY 2001 ($in Thousands)

(U) $65
(V) $494

(U) $2971
(U) $757

(U) $1,642

(U) $5929

SCITS - Complete EMD and support production.

TMIP-AF - Support HQ USAF/SGXR and Air Force Medical Logistics Office (AFMLO) to execute medical information infrastructure
deployment per user fielding plan. Integrate and test pre-planned product improvements relative to block releases of the DoD-Level system.
DOS - Begin EMD activities;, Construct prototypes; Conduct test and evaluation; Begin computer simulation.

Aeromedical Systems Analysis - Conduct foundational studies and analyses, requirements analyses, and product demonstrations to meet
operational needs, and define acquisition strategies and baselines for potential system solutionsto Air Force Medical Service materiel needs.
Provide support for the Human Systems Center, System Program Office, and Technical Engineering and Management Support contractor.
Initiate transition from research and explore potential technologies for future EMD efforts.

Total

(U) B.Budget Activity Justification
This program isin budget activity 5 - Engineering and Manufacturing Devel opment because it supports development of systems for treatment, evacuation, and
prediction of wartime casualties in a conventional or non-conventional warfare environment.

(U) C.Program Change Summar in Thousands

EY 1999 FY 2000 EY 2001 Total Cost
(U) Previous President's Budget (FY 2000 PBR) 3,104 7,135 5,982 TBD
(U) Appropriated Value 3,336 7,135
(U) Adjustmentsto Appropriated Value
a. Congressional/General Reductions -223 -15
b. Small Business Innovative Research -75
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(U) C.Program Change Summary ($in Thousands) Continued
EY 1999 EY 2000 EY 2001 Total Cost
¢. Omnibus or Other Above Threshold Reprogram -48
d. Below Threshold Reprogram 328
e. Rescissions -28 -45
f. Other TBD
(U) Adjustmentsto Budget Y ears Since FY 2000 PBR -53
(U) Current Budget Submit/FY 2001 PBR 3,338 7,027 5,929 TBD
(U) Significant Program Changes:
- Schedule: SCITS milestone |11 has dlipped 3 months due to change in mission requirements.
(U) D.Other Program Funding Summary ($in Thousands)
FY 1999 EY 2000 EY 2001 FY 2002 EY 2003 EY 2004 EY 2005 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
(U) Other Procurement, AF, PE 8,681 14,331 17,193 15,616 14,087 14,500 14,837 Continuing TBD
28038F, Other Base and
Maintenance Support,
Medical/Dental Equipment
(U) E.Acquisition Strategy
All major projects within this Program Element are awarded under full and open competition.
(U) E.ScheduleProfile
EFY 1999 EY 2000 FY 2001
1 2 3 4 2 3 4 1 2 3 4
(U) SPINAL CORD INJURY TRANSPORT SYS
(U) -Begin OT&E X
(U) -Milestonelll Decision X
(U) -Begin Production X
(U) CHATH/CHAMP
(U) -Complete OT&E
(U) -Milestonelll Decision
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IDATE

February 2000

BUDGET ACTIVITY

05 - Engineering and Manufacturing Development

PE NUMBER AND TITLE

PROJECT

0604703F Aeromedical Systems Development 652866

C)

C)
C)
(V)
(V)
(V)
C)
(V)
(V)
(V)
(V)
(V)
C)
C)
C)
C)
()

E. Schedule Profile Continued

-Begin Production

-Complete Production Support
PATIENT LOADING SYSTEM (PLS)
-lIOC for PLS

-FOC for PLS

DEPLOYABLE OXYGEN SYSTEM (DOS)
-Prepare RFP

-Begin EMD

-Conduct Test and Evaluation
TMIP-AF

-Award EMEDS contract

-Complete EMEDS DT/User Testing
-Milestone Il Decision

-Award Global Design EMD contract
-Complete DT& E/IOT&E

-Conduct System Level OT&E

Project 652866
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EY 2000
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - Engineering and Manufacturing Development 0604703F Aeromedical Systems Development 652866
(U) A.Project Cost Breakdown ($in Thousands
EY 1999 EY 2000 EY 2001

(9)] Engineering and Manufacturing Development 1,646 4,274 3,733
V) Development/Operational Test and Evaluation 78 642 370
(9)) Contractor Engineering Support 1,302 1,500 1,635
V) Miscellaneous (System Program Office Operations) 277 142 131
(9)] Mission Support/Supplies 35 469 60
(U) Totd 3,338 7,027 5,929
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:

Contractor or Contract

Government Method/Type Award or Performing Project

Performing or Funding Obligation Activity Office Tota Prior Budget Budget Budget Budget to Total

Activity Vehicle Date EAC EAC toFY 1999 FY 1999 FY 2000 FY 2001 Complete Program

Product Development Organizations

TBTC-A.D. Little CPAF/FFP Mar 91 11,033 13,289 13,134 0 0 0 0 13,134

CHATH/CHAMP Ph CPFF Dec 94 2,989 2,989 2,989 0 0 0 0 2,989

I-EASI/Guild

CHATH/CHAMP Phase  CPFF Aug 95 3,853 3,853 3,609 119 0 0 0 3,728

[1-ERDEC

PL S(Powers Industrial) CPFF Nov 97 22 15 37

SCITS CPIF Jul 98 2,350 2,800 400 759 466 65 0 1,690

AHOS--M TBD TBD TBD TBD 0 35 2,793 2,971 1,047 6,846

TMIP-AF Various Various TBD 4,278 1,758 703 650 494 0 3,605

THREAT-BDM CPFF Aug %4 1,453 1,453 1,308 0 0 0 0 1,308

New Business- Various Various 17,477 0 365 757 Continuing TBD

Mission Support Various Various 532 424 469 60 Continuing TBD
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(U) Performing Organizations Continued:

Support and Management Organizations

TEAMS-OpTech, McDonald Delivery Order Various 3,061 1,033 1,392 1,332 Continuing TBD

Tech, MTC

SPO Operations Various Various 3,767 250 250 250 Continuing TBD

Test and Evaluation Organizations

Aberdeen Prov. Grnd 2 0 0 0 Continuing TBD

Other 138 0 642 0 Continuing TBD
(U) Government Furnished Property:

Contract
Method/Type Award or

ltem or Funding Obligation Delivery Total Prior Budget Budget Budget Budget to Total

Description Vehicle Date Date to FY 1999 EY 1999 EY 2000 FY 2001 Complete Program

Product Development Property

None

Support and Management Property

None

Test and Evaluation Property

None

Total Prior Budget Budget Budget Budget to Total

Subtotals to FY 1999 FY 1999 EY 2000 FY 2001 Complete Program

Subtotal Product Devel opment 41,229 2,055 4,743 4,347 TBD TBD

Subtotal Support and Management 6,828 1,283 1,642 1,582 TBD TBD

Subtotal Test and Evaluation 140 0 642 0 TBD TBD

Total Project 48,197 3,338 7,027 5,929 TBD TBD
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